
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 US12 / SR97 / SR823 9/27/2021

Calculated by Date Work Started Date Work Completed  Date

Rob Florence 9/27/2021 7/31/2020 7/1/2021

Inspector Date Reviewed by Date

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/11/2021 Rob Florence 9/27/2021 No

BI 23  HMA Job Mix Compliance Price Adjustment

HMA Mix ID   Paving Dates            Lot#     (Sub lots)   Tons     Bonus

                RD20047    7/31/2020 - 8/13/2020       1              4          843.3         0

                RD20046    8/17/2020 - 4/23/2021       1              5         2840.3     $1380.39

                RD20021    5/14/2021 - 7/1/2021         1              4          378.0     (-$367.42)

                                                                                                                   $1012.97

         Group 1     6.5%  = $65.99
         Group 2     7.8%  = $78.64                              
         Group 3     6.6%  = $66.68         
         Group 13  69.8% = $707.50
         Group 20    5.4% = $55.05
         Group 21    3.9% = $39.11 
                                     $1012.97

                     Ok to pay  $1012.97

                   See attached backup for calculation data
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0023 JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

1 9/27/21 CAL
C

65.99 381 DAL 10/12/21 EK 10/12/21 12

0023 JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

2 9/27/21 CAL
C

78.64 382 DAL 10/12/21 EK 10/12/21 12

0023 JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

3 9/27/21 CAL
C

66.68 383 DAL 10/12/21 EK 10/12/21 12

0023 JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

13 9/27/21 CAL
C

707.50 384 DAL 10/12/21 EK 10/12/21 12

0023 20 9/27/21 55.05 385 DAL 10/12/21 EK 10/12/21 12
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JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

CAL
C

0023 JOB MIX COMPLIANCE PRICE 
ADJUSTMENT 

21 9/27/21 CAL
C

39.11 386 DAL 10/12/21 EK 10/12/21 12

Attachments

Contract totals rev.pdf
Adobe Acrobat Document
6.40 KB



Work Order: 009519, SCR 2020 REGION WIDE CHIP SEAL AND PAVEMENT PRESERVATION

Material Id Material Lot Number Pay Factor Sample Size Bonus

RD200021 HMA Class 3/8" - 9-03.8 - 2020 1 0.98 378.00 ($367.42)

RD200046 HMA Class 3/8" - 9-03.8 - 2020 1 1.01 2840.30 $1,380.39

RD200047 HMA Class 3/8" - 9-03.8 - 2020 1 1.00 848.32 $0.00

HMA Sub Total 4066.62 $1,012.97

HMA

Material Id Material Lot Number Pay Factor Sample Size Bonus

3/8"_#4 Chips Crushed Screening 3/8" - #4 - 9-03.4(2) - 2020 1 1.00 240751.00 $0.00

RD200021_AGG Min Agg HMA Class 3/8" - 9-03.8(6) - 2020 1 1.00 6000.00 $0.00

RD200046 AGG Min Agg HMA Class 3/8" - 9-03.8(6) - 2020 1

RD200047 AGG Min Agg HMA Class 3/8" - 9-03.8(6) - 2020 1

Other Material Sub Total 246751.00 $0.00

Other Material

SAM Date Printed 10/8/2021

Contract Totals



Contract Totals $3,938.39

Material Id Material Lot Number Pay Factor Sample Size Bonus

Br 12/616 HMA Class 3/8" - 9-03.8 - 2020 1 0.91 267.69 ($1,170.88)

Br 12/619 HMA Class 3/8" - 9-03.8 - 2020 1 1.00 126.00 $0.00

Br 823/15 HMA Class 3/8" - 9-03.8 - 2020 1 0.00 84.90

Br 823/15 N HMA Class 3/8" - 9-03.8 - 2020 1 0.94 84.90 ($247.57)

RD200021 HMA Class 3/8" - 9-03.8 - 2020 1 1.03 293.00 $711.99

RD200046 HMA Class 3/8" - 9-03.8 - 2020 1 1.00 1120.95 $0.00

RD200046 HMA Class 3/8" - 9-03.8 - 2020 2 1.04 1120.95 $3,631.88

RD200046 HMA Class 3/8" - 9-03.8 - 2020 3 1.00 598.40 $0.00

RD200047 HMA Class 3/8" - 9-03.8 - 2020 1 1.00 265.00 $0.00

Compaction Sub Total 3961.79 $2,925.42

Compaction

SAM Date Printed 10/8/2021

Contract Totals


